Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14535-13-000-0 Estimate Number: 0011 Pay Period: 07/18/2014

to 08/04/2014

Contract Location: Time Allowed: 1426 Days
I-75/SR 401 BEGINNING SOUTH OF SR 155 AND EXTENDINC Elapsed Calender Days: 365 Days
Percent Time: 25.60
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013

P. O. DRAWER 970 Date Awarded: 07/05/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013

MARIETTA GA 30061-0970 Date Work Began: 10/01/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $182,018,569.77 Counties:

Original Contract Amount $124,647,578.19 Henry

Funds Available $173,502,181.71

Percent Complete 4.20%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009156 $112,836,264.05 $56,845,212.32  $108,078,020.03  4.22% $131,833.75
0009157 $69,182,305.72 $67,802,365.87| $65,424,161.68 5.43% $83,307.67|

Chief Engineer
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Pay Period:

Project Number:

Federal State Project Number:

0009156

I-75 - DESIGN BUILD

CSNHS-0009-00(156)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,806,595.20 $3,701,128.20
$951,648.82 $925,282.07
$4,758,244.02 $4,626,410.27
$0.00 $0.00
$4,758,244.02 $4,626,410.27
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,758,244.02 $4,626,410.27

Total Payable:

This Estimate

$105,467.00
$26,366.75
$131,833.75
$0.00
$131,833.75
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$131,833.75

07/18/2014
to 08/04/2014
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07/18/2014
to 08/04/2014

Project Number:

Federal State Project Number:

0009157

I-75 - DESIGN BUILD

CSNHS-0009-00(157)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,307,315.66

Prev to Date
$2,240,669.32

$576,828.91 $560,167.32
$2,884,144.57 $2,800,836.64
$873,999.47 $873,999.73
$3,758,144.04 $3,674,836.37
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,758,144.04 $3,674,836.37

Total Payable:

This Estimate

$66,646.34
$16,661.59
$83,307.93
($0.26)
$83,307.67
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$83,307.67
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Contract ID: B14535-13-000-0

Estimate Number:

0011 Pay Period: 07/18/2014

to 08/04/2014

Project Number 0009156

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 999-2010 DESIGN COMPLETE LS 1.000 .831
5070529.000 .026
.857 $131,833.75 $4,345,443.35
- 0009156
Category Amount: $131,833.75 $4,345,443.35
Project Total Amount: $131,833.75 $4,758,244.02
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Contract ID: B14535-13-000-0

Estimate Number:

0011 Pay Period: 07/18/2014

to 08/04/2014

Project Number 0009157

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 999-2010 DESIGN COMPLETE LS 1.000 .824
3085479.000 .027
.851 $83,307.93 $2,625,742.63
- 0009157
Category Amount: $83,307.93 $2,625,742.63
Project Total Amount: $83,307.93 $2,884,144.57



